
Scenario 
I-405 Congestion Relief and  
Bus Rapid Transit Projects 

 
Released July 2003 

 

Renton, Bellevue, 
Kirkland Improvements 

 
 

 

 

Project Descriptions: 
 
• Renton Project - Adds one lane northbound on 

I-405 from SR 181 to SR 167.  Adds one lane 
southbound on I-405 from SR 169 to SR 167.   

• Bellevue Project - Adds one lane northbound on 
I-405 from I-90 to SE 8th Street.  Adds one lane 
southbound on I-405 from the NE 8th / NE 4th 
collector-distributor to I-90.  

• Kirkland Project - Adds one lane northbound on 
I-405 from NE 70th Street to NE 124th Street.  
Adds one lane southbound on I-405 from SR 522 
to SR 520.   

 

 

Schedule: 
 
Begin Construction 
Range: 2006 - 2007 
 
End Construction 
Range: 2012 - 2013 

 

 

CEVP Result: 
 

 

 

Project Cost Range: 
 

Project Benefits: 
 
• Addresses the most congested areas in the I-405 

corridor: 
 Renton - Reduces congestion approaching 

the SR 167 interchange. Complements the 
recently completed SR 167 flyover ramp.  

 Bellevue - Reduces congestion into and out 
of Bellevue from the south. Fixes the 
“Wilburton Weave.” Complements the 
Bellevue Access project now under 
construction. 

 Kirkland - Reduces congestion through the 
“Kirkland Crawl.”  Complements the Sound 
Transit 128th Direct Access project which will 
begin construction 2004. 

• Footprint designs and environmental clearances for 
this project will jump-start the next project phase.  

  

 

What’s Changed Since 2002: 
 

• Scope:  New plan added in spring 2003. 

• Schedule:  New plan. 

• Cost:  New plan.   
 

 

Project Risks: 
 

• Changes in environmental requirements for 
project mitigation (stormwater, wetlands, fish 
resources and streams) may increase project 
costs--primarily for added right-of-way 
purchases. 

• Delays in right-of-way purchases may result in 
later construction start and project cost increases. 

• Legal challenges and delays in obtaining 
environmental clearances could delay project. 

• Utility relocations may require extra time to 
negotiate and complete. 

 

 
Financial Fine Print (Key Assumptions): 
 

• $485 million for these projects provided by 2003 Legislative “Nickel.”  

• Cash flow from the Nickel Program for the period of 2003 to 2011 
defines when major right-of-way and construction activities occur.  

• Project cost range includes $18.5 million in past expenses, beginning in 
1992. 

 
 
 

Level of  
Project Design: July 16, 2003 

 

10% chance the cost < $ 392 Million 
 
50% chance the cost < $ 439 Million 
 
90% chance the cost < $ 493 Million 

 Low      Medium      High 
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